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or Activity

Tandem/Booster/AGS Startup
RHIC Cryo turn-on, low power 
RHIC Cryo Cooldown 288
RHIC Cryo Warmup to LN2 72
RHIC Cryo on 3562

RHIC Start-up Mode 360
RHIC Ramp-up Mode 96

BLIP 3132
AGS pp studies as req'd
RHIC Shutdown 5198
Scheduled Maintenance 121
Unscheduled Shutdown (Arc Flash Incident) 168

RHIC Experiments

RHIC Beam Experiments 119

100 x 100 GeV  pp (Longitudal)
6:00 STAR Hallman 503 -
8:00 PHENIX Zajc 671 -

100 x 100 GeV  pp (Transverse/Radial)
6:00 STAR Hallman 291 -
8:00 PHENIX Zajc 83 -

100 x 100 GeV  pp (tune-up) 32
2:00 BRAHMS Videbaek

11 x 11 GeV pp development 14
6:00 STAR Hallman
8:00 PHENIX Zajc

31 x 31 GeV pp
6:00 STAR Hallman 113 -
8:00 PHENIX Zajc 118 -
2:00 BRAHMS Videbaek 123 -

250 GeV pp development (Blue only) 51

Booster Experiments

R NSRL7 Lowenstein 167
R NSRL6A Lowenstein 289
R NSRL6B Lowenstein 191
R NSRL6C Lowenstein in progress

Unscheduled Experiments
     S Scheduled Shutdown

REF 968 Yamane/Raparia 51      p proton beam
V1 969 Hughes/Roberts/Morris 0 2100+      C carbon beam

     O oxygen beam
     Si silicon beam
     Cl chlorine beam
     Fe iron beam
     Ti titanium beam
     p proton beam
     pp polarized protons

RHIC Beam/Mode

Booster Beam Mode (NSRL)                           

S

          p,Si,Fe                                                           p,O,Fe,T
AGS Beam Mode  (Studies)                                 

                                       pp

Normal running
Concurrent with RHIC operations
Engineering/Commissiioning
Standby
RHIC development with colliding beams By: K. Brown  Date: 30 Sep 06

rev_1

C-A as run schedule, fy2006 - DRAFT 

FY06

Legend

aborted turn-on, 
budget problems


